

2017/18 To Do List

Sorted more or less by priority but must consider being flexible depending on resources

O R D E R	Thing to Do <i>Plus, of course, the always ongoing maintenance and improvements to all trails.</i> PLEASE advise us of you think need doing.	Primary organizer or person(s) doing. MD=Davidson TB=Trailbuilders	Notes Contact us if you have ideas or can help in any way. Donations welcome
1	Ongoing upgrading of trails	TB	Getting there
2	Pillars of the kiosk sealant/finishing compound is breaking down and as soon as weather allows MUST be redone.	MD/Janke/Hall	IMPORTANT
3	Move 2nd concrete bench further up the trail – near post #3	TB	Planned for Wed, Dec. 27th, 2017 Weather and conditions OK
4	Expansion of parking lot project underway with review by SCCF and hazard trees to come down.	MD/Paddison/SCCF	Target to do work in Spring 2018
5	Plant description/information of plants and features signage designed, made and installed. November 2017 some installed on Monty's Way but remainder of signs for plants AND information signs must be designed and done for spring 2018.	MD and Needs contact with love of plants	SCCF have agreed to fund this but need to determine what signs needed and to design.
6	Plant parking lot area with increased variety of native plants. On site consultation with Harry Hill from Botanical Garden. Plant purchase and installation by Trailbuilders, following upcoming parking lot expansion.	MD and TB	Ongoing
7	Consider some other project in accord with bylaws.	RBD and Board	UNDER WAY DEPENDING ON BOARD MOTION.

Updated: 23 December 2017